
POLREP #43 
AINSWORTH SITE 
3200 E. BIDDLE STREET 
BALTIMORE, MARYLAND 21213

SEMSDocID 2330157

ATTN: GREGG CRYSTALL AND JOHN RILEY

I. SITUATION: (AS OF 1830 HOURS MONDAY, MAY 8, 1995)

A. OSC GUARNI ON-SITE TO COORDINATE REMOVAL RESPONSE 
OPERATIONS.

B. PERSONNEL ON-SCENE: EPA - 1
TAT - 3 
ERCS -12

C. ERCS CONTINUE TO PROVIDE SITE SECURITY DURING ALL 
NON-WORKING HOURS (WORK SHIFT: 0600-1830) .

D. ESTIMATED COSTS: COSTS TO DATE

05/08/95 CEILING

EPA DIRECT $ 28 
EPA INDIRECT $ 44 
ERCS $ 536 
TAT $ 86 
USCG $ 33 
UNALLOCATED

144 $ 63,500
768 $ 76,000
923 $1,350,000
490 $ 101,000
190 $ 34,500

$ 330,000

TOTAL $ 729,515 $1,955,000

II. ACTIONS TAKEN

A. ERCS BEGAN TANK CUTTING/CLEANING OPERATIONS IN THE 
BACK ROOM OF THE BASEMENT; CONTINUOUS AIR 
MONITORING OF TANK CONDITIONS WAS CONDUCTED BY TAT.

B. ERCS CONTINUED DISCONNECTING AND DRAINING LINES IN 
THE MAIN PROCESS BUILDING; PERSONNEL ADDRESSED 
LINES ON THE FIRST FLOOR AND BEGAN IN THE BASEMENT.

C. ERCS CHEMIST CONTINUED UPDATING DRUM LOGS AND WASTE 
STREAMING THE TANK/VAT SAMPLES FOR FUTURE DISPOSAL.

D. ERCS GATHERED PIGMENT BAGS FROM THE SECOND FLOOR 
AND STAGED THEM IN THE SUB-BASEMENT FOR FUTURE 
DISPOSAL.

III. FUTURE ACTIONS

A. TAT TO CONTINUE CONTINUOUS AIR MONITORING DURING 
HOT ZONE OPERATIONS. DAILY WORK ZONE AREA



MONITORING FOR MERCURY VAPOR TO CONTINUE.

B. ERCS TO CONTINUE TANK CUTTING/CLEANING OPERATIONS 
INSIDE BUILDINGS; TANKS WILL BE INERTED WITH LIQUID 
NITROGEN PRIOR TO BEING CUT.

C. ERCS TO CONTINUE ADDRESSING PROCESS LINES INSIDE 
BUILDINGS.

D. TRANSPORTATION AND DISPOSAL OF UNDERGROUND STORAGE 
TANK CONTENTS TO BEGIN.

E. RM TO CONTINUE COORDINATING TRANSPORTATION AND 
DISPOSAL ARRANGEMENTS.

F. OSC TO CONTINUE TO COORDINATE ACTIVITIES WITH 
LOCAL, STATE, AND FEDERAL AGENCIES.

******************* 
ROBERT GUARNI, OSC 
U.S. EPA REGION III 
PHILADELPHIA, PA




